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The area the ramp was being created was in the intertidal zone and the seafloor
adjacent the ramp was soft, all placement of the rock for the ramp had to be
completed from the water via a barge. As work was being completed within the
intertidal zone, careful and detailed planning was required to develop a method for
getting the barge in position to place the rock during the correct tidal time frames
and managing the variance of natural tides from the predicted tide charts due to
wind and current conditions.

The project was located on a remote uninhabited island within the Groote
archipelago. There were no local materials available and thus all materials and
machinery had to be barged to the island from Darwin and interstate. ADG had to
ensure all material quantities were correct, taking into account the many variables of
the construction in a remote marine environment, as the requirement for additional
materials would result in large time delays and significant increases to construction
costs due to additional barging being required for additional materials.

The project was completed on time and at a high quality to the satisfaction of the
client. The local community were pleased with the construction of the ramp and the
minimal disturbance to the surrounding area. The community requested the ramp
remain post completion of the exploration works on the island.
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